CAPITAL IMPROVEMENT PROGRAM
2008 through 2013

SUMMARY
Actual YTD Budgetl  Projected Projected Projected Projected Projected Projected Projecteq
Acquisition Page | June 2007, 2007 2008 2009 2010 2011 2012 2013 Total
Total < B - - - - - - -

Actual-YTD Budgell] Projected Projected Projected Projected Projected Projected Projected

Development Page | June 2007 2007 2008 2009 2010 2011 2012 2013 Total

Heather Downs Interceptor

Capacity Improvements 4 4 300 - 1,000 - - - - 1,000

Duvall Interceptor 5 16 500 - - - - - - -

Summerwind/Stonegate Lift

Station Replacement 6 28 800 2,700 - - - - - 2,700
Total 48 1,600 2,700 1,000 - - - - 3,700

Actual YTD Budgel]  Projected Projected Projected Projected Projected Projected  Projected

Major Maintenance Page | June 2007 2007 2008 2009 2010 2011 2012 2013 Total

Miscellaneous/Emergency

Projects 7 18 100 100 100 100 100 100 100 600

Sanitary Sewer Hydraulic Model 8 50 300 180 100 100 100 100 100 680

Renton Hill Sewer Replacement 9 - : 50 350 1,000 1,000 1,000 700 4,100

Renton CBD Sewer

Replacement Phase IV 10 : : - - - - - 1,100 1,100

Earlington Sewer Replacement 11 = 800 50 400 1,000 1,100 1,000 - 3,550

Earlington Sewer Extension 12 33 : - - - - - - -

Maintenance and Upgrade of

Hydraulic Model 13 13 25 25 25 25 25 25 25 150

Telemetry Upgrade 14 : - - - 100 - - - 100

WSDOT I-405 Relocations 15 3 10 - 50 - - - - 50

SW 34th Street Interceptor 16 = - - 100 - - - - 100

Westview Lift Station

Rehabilitation 17 - : - 300 - - - - 300

Falcon Ridge Lift Station

Rehabilitation 18 i = - - 300 - - , 300

Amounts are in thousands of dollars Utility - Wastewater Page 1



CAPITAL IMPROVEMENT PROGRAM
2008 through 2013

SUMMARY
Actual YTD Budget Projected Projected Projected Projected Projected Projected  Projected
Major Maintenance Page | June 2007 2007 2008 2009 2010 2011 2012 2013 Total
Lind Avenue Lift Station
Replacement 19 = = - - - - 200 600 800
Denny's Lift Station
Rehabilitation 20 - - - - - - 200 - 200
Airport Lift Station Rehabilitation 21 2 + - - - 300 - - 300
East Renton Lift Station
Elimination 22 - - - 200 - - - - 200
Total 116 1,235 405 1,625 2,625 2,625 2,625 2,625 12,530
Actual YTD Budgetl  Projected Projected Projected Projected Projected Projected  Projected
Regulatory Compliance  Page | June 2007 2007 2008 2009 2010 2011 2012 2013 Total
2008 Long-Range Wastewater
Management Plan 23 10 20 20 - - - - ; 20
Total 10 20 20 - - - - - 20
| Total Six-Year Project Costs | 174 | 2,855 | 3,125 2,625 2,625 2,625 2,625 2,625 16,250 |
Projects Introduced in 2007 Actual YTD Budget Projected Projected Projected Projected Projected Projected  Projected
included above June 2007 2007 2008 2009 2010 2011 2012 2013 Total
Summerwind/Stonegate Lift Sta Repl 28 800 2,700 - - - - - 2,700
Maint and Upgrade of Hydraulic Model 13 25 25 25 25 25 25 25 150
Total 41 825 2,725 25 25 25 25 25 2,850
Actual Budget Projected Projected Projected Projected Projected Projected Projected
Related Debt 2007 2007 2008 2009 2010 2011 2012 2013 Total
Bonds 806 806 807 794 786 773 774 459 4,393
Public Works Trust Fund Loans 374 374 369 365 360 356 351 227 2,028
Total 1,180 1,180 1,176 1,159 1,146 1,129 1,125 686 6,421

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
2008 through 2013

SUMMARY

Projected Projected Projected Projected Projected Projected Projected

Summary of Funding Sources 2008 2009 2010 2011 2012 2013 Total
Operating 500 604 709 525 551 551 3,439
Bond/Loans 1,875 1,207 1,339 1,680 1,601 1,628 9,330
SDC/SAD 687 761 472 394 368 394 3,075
Undetermined 63 53 105 26 105 53 406
Total 3,125 2,625 2,625 2,625 2,625 2,625 16,250

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Heather Downs Interceptor Capacity Improvements

Project Type: Development
Total Anticipated Project Cost: $ 1,306

Project Description: The existing Heather Downs Interceptor is reaching capacity due to significant new development connecting into this
system. An evaluation in 2006 determined the need to upsize the facility in order to accommodate anticipated flows over the near term. The project
consists of upsizing existing 8, 10, and 12-inch sewer with new 12 to 15-inch sewer main. The exact quantity of pipe and size will depend upon route
selected upon completion of pre-design effort.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Predesign work is occuring in 2007, with final design in
2006 - - 2008, and construction in 2009.
2007 Adopted Budget 300
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget 300 300
P T
Activity Life to Date Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 6 4 10 | + 1,000 - - : -
Revenues: I
Operating 6 213 219! - 230 - : - -
Bonds/Loans -1 : 460 = = : :
SDC/SAD 87 87: - 290 - £ - -
Other - | - 20 - - - -
Total Revenues 6 300 306 = 1,000 - = = =
Funds Available 296

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Duvall Interceptor

Project Type: Development
Total Anticipated Project Cost: $ 507

Project Description: Installation of new sewer main on two portions of Duvall Avenue NE. The first portion will be the extension of approximately
1,300 linear feet of 12-inch sewer main from NE 10th Street to NE 8th Street to allow for the transfer of flows from the Sunset Interceptor system to the
East Renton Interceptor system. The second portion will be the extension of approximately 450 linear feet of 8-inch sewer main from NE 23rd Street to NE
25th Street, as part of the Duvall Avenue NE Transportation project.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Project construction began in Fall 2007 and will
2006 - - continue through first quarter of 2008. No new money
requested in 2008 or beyond; we anticipate a need to
2007 Adopted Budget - carryforward into 2008 remaining balance of existing
Plus: Carryforward Funds +/- 500 budget as construction continues into 2008.
Mid Year Adjustments date  +-
2007 Adjusted Budget 500 500
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 7 16 23 | - - - - - -
Revenues: I
Operating 7 355 362 ! < z 2 “ < <
Bonds/Loans -1 - z 2 5 - -
SDC/SAD 145 145 3 - — - £ < s
Other - : g : : : :
Total Revenues 7 500 507 = = : = £ =
Funds Available 484

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
I |

Project Title: Summerwind/Stonegate Lift Station Replacement

Project Type: Development
Total Anticipated Project Cost: $ 3,500

Project Description: The service area that flows into the Summerwind and Stonegate Lift Stations has seen significant growth over the past 5 years.
This growth pattern is expected to continue over the next 5 to 10 years. The result is that this system is rapidly reaching its capacity. In order to provide
sufficient capacity to this portion of the system, as well as provide better efficiency within our system, we are proposing to eliminate the Summerwind Station and
send those flows to a new Stonegate Lift Station. The new station will direct flows to a new interceptor to be constructed in Field Ave NE, within the Summerwind
Plat. From there, flows will be directed to the upper reach of the Sunset Interceptor where we will complete the upsizing of this facility. This project will
culminate about 10 years worth of effort to ensure that the Sunset Interceptor system has sufficient capacity through buildout of the service area.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Design for the project has begun in 2007 and is slated
2006 - - to be completed in Spring 2008. Construction will
follow in early Summer and would expect to be
2007 Adopted Budget 800 completed early 2009. Project budget increased in
Plus: Carryforward Funds +/- 2008 by $500,000 due to increase in scope and
Mid Year Adjustments date  +/- general material cost increases
2007 Adjusted Budget 800 800
Activity Life to Date Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - 28 28 | 2,700 : < : : +
Revenues: I
Operating 568 568 ! 432 e - e - -
Bonds/Loans -1 1,620 e = = : :
SDC/SAD 232 232, 594 = = z < -
Other - | 54 - - - - -
Total Revenues - 800 800 2,700 - - = = =

Funds Available 772

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 6



CAPITAL IMPROVEMENT PROGRAM
I |

Project Title: Miscellaneous/Emergency Projects
Project Type: Major Maintenance

Total Anticipated Project Cost: $ 1,307
Project Description: Funds to allow the Wastewater Utility the ability to address small or emergency projects that are not anticipated as part of
the budget process.
Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Funds being used to cover costs associated with
2006 100 52 48 ||special inspection of Lift Stations to be turned over to
the City. We also use funds for cost participation in
2007 Adopted Budget 100 sewer main extensions by private development.
Plus: Carryforward Funds +-
Mid Year Adjustments date  +/-
2007 Adjusted Budget 100 100
—r |
Activity Life to Date Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 607 18 624 | 100 100 100 100 100 100
Revenues: I
Operating 176 71 247+ 16 23 27 20 21 21
Bonds/Loans 97 97 | 60 46 51 64 61 62
SDC/SAD 334 29 363 : 22 29 18 15 14 15
Other - 2 2 4 1 4 2
Total Revenues 607 100 707 100 100 100 100 100 100
Funds Available 82

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 7



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Sanitary Sewer Hydraulic Model

Project Type: Major Maintenance
Total Anticipated Project Cost: $ 1,427

PI‘OieCt Description: Development and implementation of sanitary sewer hydraulic model will allow the Wastewater Utility the ability to analyze its
existing system to reduce potential for sanitary sewer overflows. Tool will also be used to evaluate growth trends, proposed significant rezones, and
other development activity to determine impact to the wastewater system.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Initial model developed is currently being updated into
2006 - - new program format and coordinated with new|
geodatabase development for all sewer data.
2007 Adopted Budget 300
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget 300 300
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 447 50 497 | 180 100 100 100 100 100
Revenues: I
Operating 129.66 213 343 : 29 23 27 20 21 21
Bonds/Loans 71.54 72 108 46 51 64 61 62
SDC/SAD 245.91 87 333. 40 29 18 15 14 15
Other - 3 2 4 1 4 2
Total Revenues 447.12 300 747 180 100 100 100 100 100
Funds Available 250

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 8



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Renton Hill Sewer Replacement

Project Type: Major Maintenance
Total Anticipated Project Cost: $ 4,100

Project Description: The majority of the existing sanitary sewer mains in the Renton Hill portion of the City were installed in the 1920's. These
facilities are reaching their useful age and require replacement over the next 6 year period. Design of the replacements will begin in 2008, with

construction scheduled for 2009 through 2013.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
New project beginning in 2008.
2006 - -
2007 Adopted Budget -
Plus: Carryforward Funds +- -
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | 50 350 1,000 1,000 1,000 700
Revenues: I
Operating - - - 8 81 270 200 210 147
Bonds/Loans - -1 30 161 510 640 610 434
SDC/SAD - - - 11 101 180 150 140 105
Other - 1 7 40 10 40 14
Total Revenues - - - 50 350 1,000 1,000 1,000 700

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 9



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Renton CBD Sewer Replacement Phase IV

Project Type: Major Maintenance

Total Anticipated Project Cost:

$ 1,100

Project Description: Over the past 12 years, the Wastewater Utility has been replacing sewer mains throughout the downtown area. There is one
remaining phase of work to be completed. The work will consist of replacement of 60 to 85 year old sewers in the CBD area, with design and construction
beginning in 2013, and construction anticipated to be completed in 2015.

Budget Overview YTD Actual  Remaining Summary of Progress & Changes
New project added to 6 year CIP.
2006 -
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - | - : - : - 1,100
Revenues: I
Operating - - : - e - : - 231
Bonds/Loans - | : e = = : 682
SDC/SAD - - : - e - E - 165
Other I - - - - - 22
Total Revenues - - - = - = - 1,100

Funds Available

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Earlington Sewer Replacement

Project Type: Major Maintenance
Total Anticipated Project Cost: $ 4,350

Project Description: Existing sewers in a portion of the Earlington area surrounded by SW Sunset Blvd. to the south, SW Langston Rd. to the
north, Oakesdale Ave. SW to the west, and Hardie Ave. SW to the east, were installed in the 1920's and have reached their useful life. This project will
replace the sewers over a period of four years, with design starting in 2008, and construction 2009 through 2012. The project will also include the
upsizing of portions of the system to accomodate growth that has occured in this service area.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Prior to 2007, we had minor expenditures associated
2006 - - with survey and base mapping work. Starting in 2008,
we will begin design and begin construction in 2009.
2007 Adopted Budget
Plus: Carryforward Funds +- 800
Mid Year Adjustments date  +-
2007 Adjusted Budget 800 800
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | 50 400 1,000 1,100 1,000 -
Revenues: I
Operating - 568 568 * 8 92 270 220 210 .
Bonds/Loans - -1 30 184 510 704 610 :
SDC/SAD - 232 232 % 11 116 180 165 140 -
Other - 1 8 40 11 40 :
Total Revenues - 800 800 50 400 1,000 1;100 1,000 =

Funds Available 800

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 11



CAPITAL IMPROVEMENT PROGRAM
I |

Project Title: Earlington Sewer Extension

Project Type: Major Maintenance
Total Anticipated Project Cost: $ 38

Project Description: The exisiting Earlington Lift Station was installed in the 1960's to provide service to what is now the Black River High School,
and a couple of homes surrounding the school. Over the past five years, sewer has been extended to serve a large portion of this service area. This
facility has reached its useful age and needs to be either replaced or eliminated. After performing a cost/benefit analysis, it was determined that
replacement of the station with a gravity main would be most cost effective. The project consists of installation of approximately 1500 linear feet of 15-
inch sewer main from the existing lift station, east, to the recently developed Earlington Ridge Plat.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Construction of this facility began in the Fall of 2007
2006 - - and is expected to be completed within the first quarter,
of 2008. No new money will be requested in 2008. We
2007 Adopted Budget will need to carryforward balance of funds from 2007
Plus: Carryforward Funds +/- into 2008.
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 38 33 71 | - - - - - -
Revenues: I
Operating 11 33 44 < z 2 £ < <
Bonds/Loans 6 61 - z 2 5 - -
SDC/SAD 21 - 211 - — - £ - -
Other - : . - = 4 :
Total Revenues 38 33 71 = = : = < =
Funds Available 0

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 12



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Maintenance and Upgrade of Hydraulic Model

Project Type: Major Maintenance
Total Anticipated Project Cost: $ 175

Project Description: work on the initial development was completed in 2006. As we add infrastructure and receive improved data on our existing
system, we will need to update the Hydraulic Model.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
This program began in 2007 and will be an annual
2006 - - program throughout the life of this Hydraulic Model.
2007 Adopted Budget 25
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget 25 25
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - 13 131 25 25 25 25 25 25
Revenues: I
Operating - 18 181 4 6 7 5 5
Bonds/Loans - -1 15 11 13 16 15 16
SDC/SAD - 7 7. 5 7 4 4 4 4
Other - 1 1 1 - 1 1
Total Revenues - 25 25 25 25 25 25 25 25
Funds Available 12

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars

Utility - Wastewater Page 13



CAPITAL IMPROVEMENT PROGRAM
I |

Project Title: Telemetry Upgrade

Project Type: Major Maintenance
Total Anticipated Project Cost: $ 100

Project Description: The Wastewater Utility owns and operates 26 sewage lift stations. Each of these stations communicates through a radio
controlled telemetry system that consists of a master unit at the City Shops site and individual units at each station. The telemetry allows us to track
operations at each station, modify parameters as needed, and provides a means to be contacted for emergency alarms. As with any technology today,
this system needs to be updated on a continual basis as the technology becomes outdated. This program provides us with funding to update our
telemetry. Specific anticipated improvements include newer radio units, update of Rugid Displays due to incapatability with newer receiving units, and
better antenna to ensure a strong signal for the radios.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
This is a new program for the 6 year CIP.
2006 - -
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | - - 100 : - :
Revenues: I
Operating - - - - e 27 e - -
Bonds/Loans - -1 : e 51 = : :
SDC/SAD - - - - — 18 £ - -
Other - i : 4 o . :
Total Revenues - - - - = 100 = - -

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded
Amounts are in thousands of dollars

Utility - Wastewater Page 14



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: WSDOT 1-405 Relocations

Total Anticipated Project Cost: $ 67

Project Type: Major Maintenance

PI‘OieCt Description: WSDOT is currently proceeding with multiple projects along 1-405 to improve lane capacity and off ramp access. The City
has been coordinating with WSDOT to identify our utility facilities and any potential conflicts with those facilities.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
As part of Stage Il design, a conflict has been identified
2006 - - that will require a manhole to be relocated at City
expense.
2007 Adopted Budget 10
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget 10 10
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 7 3 9 | - 50 : - - -
Revenues: I
Operating 2 7 9! - 12 - : - -
Bonds/Loans 1 1] : 23 = = : :
SDC/SAD 4 3 7. - 14 - £ - -
Other - | - 1 : - - -
Total Revenues 7 10 17 - 50 - = - -
Funds Available 8

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: SW 34th Street Interceptor

Project Type: Major Maintenance

Total Anticipated Project Cost:

$ 100

interceptor's replacement.

Project Description: The SW 34th Street Interceptor was identified in the Hydraulic Model report in 2006 as having near term capacity restraints.
The initial phase of work will be to perform additional flow analysis to better determine the flow limitations and to establish a timeframe for this

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
New project added to the 6 year CIP.
2006 - -
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | - 100 - : - :
Revenues: I
Operating - - - - 23 - : - -
Bonds/Loans - -1 - 46 - E < -
SDC/SAD - - - - 29 - E - -
Other - : 2 - - - -
Total Revenues - - - - 100 - = - -

Funds Available

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars

Utility - Wastewater Page 16



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Westview Lift Station Rehabilitation
Project Type: Major Maintenance

Total Anticipated Project Cost: $

300

Project Description: The Westview Lift Station was constructed originally as part of the Westview Plat in 1995. This station serves 12 homes and
was built with non-standard pumps, motors, motor control, and valving. The station is already showing signs of substantial wear and will not meet our
standard 25 year minimum life. The project will rehab the station with new equipment to extend its usefull life to our current standard.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Project anticipated to begin and be completed in 2009.
2006 - -
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | + 300 - - : -
Revenues: I
Operating - - - - 69 - : - -
Bonds/Loans - -1 : 138 = = : :
SDC/SAD - - - - 87 - 2 - -
Other - | : 6 5 - 4 :
Total Revenues - - - - 300 - = - -

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars

Utility - Wastewater Page 17



CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Falcon Ridge Lift Station Rehabilitation
Project Type: Major Maintenance

Total Anticipated Project Cost: $

300

our current standards.

Project Description: The Falcon Ridge Lift Station was originally constructed in 1981 as part of the original Falcon Ridge PUD development. This
station has exceeded its expected 25 year life and is showing signs of wear and age. The work will include updating all components of the station to meet

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Project is scheduled to begin and be completed in
2006 - - 2010.
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | + - 300 - : -
Revenues: I
Operating - - - - e 81 : - -
Bonds/Loans - -1 : e 153 = : :
SDC/SAD - - - - — 54 £ - -
Other - | - - 12 - - -
Total Revenues - - - - = 300 = - -

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Lind Avenue Lift Station Replacement
Project Type: Major Maintenance

Total Anticipated Project Cost: $

800

Project Description: The Lind Avenue Lift Station serves a large portion of the valley. This station was originally installed in 1978 and received
some updates in the early 1990's. As part of the design, we will also evaluate station capacity to ensure that the station can meet the future demands
within this service area. The project currently anticipates full and complete replacement of all components of the station.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Design for the station replacement is scheduled for|
2006 - - 2012, with construction set for 2013.
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
— |
Activity Life to Date Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - - 2 - - 200 600
Revenues: I
Operating - - - - e - : 42 126
Bonds/Loans - -1 : e = = 122 372
SDC/SAD - - - - — - 2 28 90
Other - : : - - 8 12
Total Revenues - - - = = : = 200 600

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Denny's Lift Station Rehabilitation
Project Type: Major Maintenance

Total Anticipated Project Cost: $

200

Project Description: The Denny's Lift Station was originally installed in 1983. The only flow into this station comes from the Denny's Restaurant
on Lake Washington Blvd. The station has reached its useful age and is showing signs of wear. The station also has large volumes of grease directed to
it from the restaurant it serves. We will look at options to minimize impact from that grease.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
Design and construction for this rehabilitation is
2006 - - scheduled for 2012.
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - - 2 - - 200 -
Revenues: I
Operating - - - < E < “ 42 -
Bonds/Loans - -1 : e = = 122 :
SDC/SAD - - - - — - 2 28 -
Other - | : g : - 8 :
Total Revenues - - - - = - = 200 -

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: Airport Lift Station Rehabilitation
Project Type: Major Maintenance

Total Anticipated Project Cost: $

300

Project Description: The Airport Lift Station was constructed in 1986 to serve the southwesterly portion of the Renton Airport, including the
Control Tower. The station is reaching its useful age and, during routine maintenance, signs of wear have been noted. As part of the rehabilitation, we
will evaluate long-range plans for the airport to assure we provide sufficient capacity for any potential expansions at the airport.

Budget Overview
2006

2007 Adopted Budget
Plus: Carryforward Funds
Mid Year Adjustments
2007 Adjusted Budget

date

Budget

YTD Actual  Remaining Summary of Progress & Changes

+/-
+/-

Design and construction for this lift station rehabilitation
- is scheduled for 2011.

Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - - - - 300 : :
Revenues: I

Operating - - - - e - 60 < <
Bonds/Loans - -1 - - - 192 < -
SDC/SAD - - - - - : 45 : -
Other - : . - 3 : :
Total Revenues - - - - = - 300 - =

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: East Renton Lift Station Elimination
Project Type: Major Maintenance

Total Anticipated Project Cost: $

200

main in the Briar Hills system.

Project Description: The East Renton Lift Station was installed as a temporary station until such time as we had the Central Plateau Interceptor in
place and activated the Briar Hills Dry Sewers. The Central Plateau Interceptor is currently under construction and WD 90 has turned over the Briar Hills
facilities to us. The project will consist of the installation of approximately 800 linear feet of 15-inch sewer main from the station to the existing 15-inch

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
New project added to the 6 year CIP.
2006 - -
2007 Adopted Budget
Plus: Carryforward Funds +-
Mid Year Adjustments date  +-
2007 Adjusted Budget - -
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures - - | - 200 - : - :
Revenues: I
Operating - - - - 46 - : - -
Bonds/Loans - -1 - 92 - E < -
SDC/SAD - - - - 58 - E - -
Other - : 4 - - - -
Total Revenues - - - - 200 - = - -

Funds Available -

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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CAPITAL IMPROVEMENT PROGRAM
l |

Project Title: 2008 Long-Range Wastewater Management Plan

Total Anticipated Project Cost: $ 76

Project Type: Regulatory Compliance

Project Description: The Wastewater Management Plan provides guidance for the utility, typically over a 6 year period. Last update of this plan
was adopted by the City in 1999. The 2008 plan will provide guidance for the utility through 2014.

Budget Overview Budget YTD Actual  Remaining Summary of Progress & Changes
The Wastewater Utility staff has been working on this
2006 - - plan over the past couple of years and we expect to
have it ready for Council consideration in early 2008.
2007 Adopted Budget -
Plus: Carryforward Funds +- 20
Mid Year Adjustments date  +-
2007 Adjusted Budget 20 20
Activity Life to Date ' Projected
Through 2006 June 2007 YTD  Project Total | 2008 2009 2010 2011 2012 2013
Expenditures 36 10 46 | 20 - - - - -
Revenues: I
Operating 10 14 24 3 e - : - -
Bonds/Loans 6 61 12 e : s : :
SDC/SAD 20 6 26 . 4 — - £ - -
Other - 1 . - . : :
Total Revenues 36 20 56 20 = - = - -
Funds Available 10

m =mitigation; g=grant; d=developer contribution; n=not funded

Amounts are in thousands of dollars
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